

Project Tasks Report

Task Name	Assigned To	Planned Start	Planned End	Actual Start	Actual End	Status	Progress
New task		01-06-2026 11:09:55	25-06-2026 11:09:43	19-06-2026 10:47:22		IN_PROGRE SS	83%
Working		01-06-2026 11:56:40	26-06-2026 11:56:22	19-06-2026 11:56:50		IN_PROGRE SS	45%
Software		16-06-2026 15:38:53	31-07-2026 15:38:53			IN_PROGRE SS	57%
plan		01-06-2026 0:00:00	30-06-2026 0:00:00			PENDING	0%
Old task		16-06-2026 15:38:53	23-06-2026 15:38:53			IN_PROGRE SS	33%
New task		18-06-2026 10:39:56	25-06-2026 10:39:56			COMPLETE D	100%
ujjwal		01-06-2026 11:09:55	25-06-2026 11:09:43			IN_PROGRE SS	83%
Laptop		10-06-2026 10:40:05	25-06-2026 10:40:36	19-06-2026 10:47:22		IN_PROGRE SS	67%
Requirement Analysis		11-06-2026 18:02:57	25-06-2026 17:51:34	18-06-2026 16:07:33		IN_PROGRE SS	73%
Requirement Collection		29-04-2027 0:00:00	26-05-2027 0:00:00	24-06-2026 0:00:00	24-06-2026 0:00:00	COMPLETE D	100%
Robot Integration		03-05-2026 0:00:00	15-05-2026 0:00:00	24-06-2026 0:00:00	24-06-2026 0:00:00	COMPLETE D	100%
Final Testing		19-05-2027 0:00:00	25-05-2027 0:00:00			PENDING	0%
UI Design		01-06-2027 0:00:00	07-06-2027 0:00:00			PENDING	0%
Backend API		08-06-2027 0:00:00	20-06-2027 0:00:00			PENDING	0%
Sensor Mapping		01-07-2027 0:00:00	06-07-2027 0:00:00			PENDING	0%
Prediction Engine		07-07-2027 0:00:00	18-07-2027 0:00:00			PENDING	0%

GPS Setup		01-08-2027 0:00:00	05-08-2027 0:00:00			PENDING	0%
Live Tracking Module		06-08-2027 0:00:00	15-08-2027 0:00:00			PENDING	0%
Site Mapping		01-09-2027 0:00:00	04-09-2027 0:00:00			PENDING	0%
Progress Dashboard		05-09-2027 0:00:00	16-09-2027 0:00:00			PENDING	0%
Requirement Study		01-12-2026 0:00:00	05-12-2026 0:00:00			PENDING	0%
Server Migration		06-12-2026 0:00:00	15-12-2026 0:00:00			PENDING	0%
Validation Testing		16-12-2026 0:00:00	20-12-2026 0:00:00			PENDING	0%
Candidate Dataset Prep		01-01-2027 0:00:00	05-01-2027 0:00:00			PENDING	0%
Model Training		06-01-2027 0:00:00	20-01-2027 0:00:00			PENDING	0%
Warehouse Mapping		01-02-2027 0:00:00	07-02-2027 0:00:00			PENDING	0%
Stock Sync API		08-02-2027 0:00:00	18-02-2027 0:00:00			PENDING	0%
Fraud Pattern Analysis		01-03-2027 0:00:00	08-03-2027 0:00:00			PENDING	0%
Detection Engine Build		09-03-2027 0:00:00	22-03-2027 0:00:00			PENDING	0%
Asset Registration		01-04-2027 0:00:00	05-04-2027 0:00:00			PENDING	0%
GPS Tracking Integration		06-04-2027 0:00:00	18-04-2027 0:00:00			PENDING	0%
Airline	manager1	24-06-2026 0:00:00	01-07-2026 0:00:00	24-06-2026 0:00:00		IN_PROGRE SS	29%
New Activity	manager1	10-05-2026 0:00:00	24-06-2026 0:00:00	24-06-2026 0:00:00		IN_PROGRE SS	33%

Requirement Analysis		01-08-2026 0:00:00	05-08-2026 0:00:00			PENDING	0%
Requirement Gathering		01-07-2026 0:00:00	07-07-2026 0:00:00			PENDING	0%
Sensor Setup		08-07-2026 0:00:00	20-07-2026 0:00:00			PENDING	0%
Dataset Collection		02-07-2026 0:00:00	10-07-2026 0:00:00			PENDING	0%
Warehouse Mapping		03-07-2026 0:00:00	12-07-2026 0:00:00			PENDING	0%
Stock Sync API		13-07-2026 0:00:00	28-07-2026 0:00:00			PENDING	0%
Pattern Analysis		04-07-2026 0:00:00	14-07-2026 0:00:00			PENDING	0%
Detection Engine		15-07-2026 0:00:00	30-07-2026 0:00:00			PENDING	0%
UI Redesign		05-07-2026 0:00:00	15-07-2026 0:00:00			PENDING	0%
System Testing		16-07-2026 0:00:00	31-07-2026 0:00:00			PENDING	0%
Circuit Design		06-08-2026 0:00:00	15-08-2026 0:00:00			PENDING	0%
Field Testing		16-08-2026 0:00:00	22-08-2026 0:00:00			PENDING	0%
Traffic Mapping		01-09-2026 0:00:00	04-09-2026 0:00:00			PENDING	0%
Sensor Installation		05-09-2026 0:00:00	15-09-2026 0:00:00			PENDING	0%
Drone Setup		10-07-2026 0:00:00	15-07-2026 0:00:00			PENDING	0%
AI Monitoring Setup		16-07-2026 0:00:00	28-07-2026 0:00:00			PENDING	0%
Database Architecture		01-10-2026 0:00:00	10-10-2026 0:00:00			PENDING	0%
API Integration		11-10-2026 0:00:00	22-10-2026 0:00:00			PENDING	0%

Data Pipeline Setup		01-11-2026 0:00:00	08-11-2026 0:00:00			PENDING	0%
Dashboard Build		09-11-2026 0:00:00	20-11-2026 0:00:00			PENDING	0%
New task		27-12-2026 0:00:00	28-12-2026 0:00:00			PENDING	0%
Resume Parser		01-10-2026 0:00:00	10-10-2026 0:00:00			PENDING	0%
Candidate Ranking		11-10-2026 0:00:00	20-10-2026 0:00:00			PENDING	0%
Patient Module		03-10-2026 0:00:00	12-10-2026 0:00:00			PENDING	0%
Billing Integration		13-10-2026 0:00:00	24-10-2026 0:00:00			PENDING	0%
Sensor Mapping		05-10-2026 0:00:00	15-10-2026 0:00:00			PENDING	0%
Traffic AI Model		16-10-2026 0:00:00	30-10-2026 0:00:00			PENDING	0%
No. of Systems		01-05-2026 0:00:00	01-12-2026 0:00:00			PENDING	0%
Patient Module	manager1	03-10-2026 0:00:00	12-10-2026 0:00:00			PENDING	0%
Billing Integration		13-10-2026 0:00:00	24-10-2026 0:00:00			PENDING	0%
Sensor Mapping	user1	05-10-2026 0:00:00	15-10-2026 0:00:00			PENDING	0%
% of Project Completion on time		01-05-2026 0:00:00	01-12-2026 0:00:00			PENDING	0%
No of Systems/ Projects		01-05-2026 0:00:00	01-12-2026 0:00:00			PENDING	0%
New Task		29-06-2026 0:00:00	06-07-2026 0:00:00			PENDING	0%

Quarterly Review Meeting at Chief level with Quarterly		28-06-2026 0:00:00	01-12-2026 0:00:00			PENDING	0%
Action Against of OFI		01-05-2026 0:00:00	01-12-2026 0:00:00			PENDING	0%
INR Cr		01-05-2026 0:00:00	01-12-2026 0:00:00			PENDING	0%
INR Cr		01-05-2026 0:00:00	01-12-2026 0:00:00			PENDING	0%
No. of Solutions		01-05-2026 0:00:00	01-12-2026 0:00:00			PENDING	0%
No. of Solutions		01-05-2026 0:00:00	01-12-2026 0:00:00			PENDING	0%
No. of Solutions		01-05-2026 0:00:00	01-12-2026 0:00:00			PENDING	0%
No. of Solutions		01-05-2026 0:00:00	01-12-2026 0:00:00			PENDING	0%
Papers Accepted		01-05-2026 0:00:00	01-12-2026 0:00:00			PENDING	0%
Papers Accepted		01-05-2026 0:00:00	01-12-2026 0:00:00			PENDING	0%
Patents/Copy rights Submitted		01-05-2026 0:00:00	01-12-2026 0:00:00			PENDING	0%
Number of Projects		01-05-2026 0:00:00	01-12-2026 0:00:00			PENDING	0%
Technologies Explored		01-05-2026 0:00:00	01-12-2026 0:00:00			PENDING	0%
No of Professionals Leading AI Projects		01-05-2026 0:00:00	01-12-2026 0:00:00			PENDING	0%
Number of accolades		01-05-2026 0:00:00	01-12-2026 0:00:00			PENDING	0%

No of Hours		01-05-2026 0:00:00	01-12-2026 0:00:00			PENDING	0%
% Compliance		01-05-2026 0:00:00	01-12-2026 0:00:00			PENDING	0%
% Compliance		01-05-2026 0:00:00	01-12-2026 0:00:00			PENDING	0%
No of GEMBA & Line Walks		01-05-2026 0:00:00	01-12-2026 0:00:00			PENDING	0%
Completed Task		01-06-2026 13:02:06	18-06-2026 13:02:12			COMPLETE D	100%
UI Design		12-06-2026 0:00:00	22-06-2026 0:00:00	16-06-2026 0:00:00		IN_PROGRE SS	82%
Work		04-06-2026 11:31:32	25-06-2026 11:31:02	19-06-2026 11:01:17		IN_PROGRE SS	78%
1		01-05-2026 0:00:00	01-12-2026 0:00:00			PENDING	0%
Assignment		04-06-2026 11:57:34	17-06-2026 11:59:11			COMPLETE D	100%
No of Visits/GEMBA & Line walks		01-05-2026 0:00:00	01-12-2026 0:00:00			PENDING	0%
% Compliance		01-05-2026 0:00:00	01-12-2026 0:00:00			PENDING	0%
New design		10-06-2026 0:00:00	30-06-2026 0:00:00	23-06-2026 0:00:00		IN_PROGRE SS	65%
App update		10-06-2026 0:00:00	30-06-2026 0:00:00	23-06-2026 0:00:00		IN_PROGRE SS	65%
Requirement Analysis		20-05-2026 0:00:00	30-06-2026 0:00:00	23-06-2026 0:00:00	23-06-2026 0:00:00	COMPLETE D	100%
SQA score		01-05-2026 0:00:00	01-12-2026 0:00:00			PENDING	0%
New task		01-05-2026 0:00:00	16-06-2026 0:00:00	23-06-2026 0:00:00	23-06-2026 0:00:00	COMPLETE D	100%
Mobile Planning		01-06-2026 0:00:00	23-06-2026 0:00:00	23-06-2026 0:00:00		IN_PROGRE SS	45%

Migration Develop		01-06-2026 0:00:00	15-07-2026 0:00:00	23-06-2026 0:00:00		IN_PROGRE SS	45%
Website Planning		01-06-2026 0:00:00	30-06-2026 0:00:00	23-06-2026 0:00:00		IN_PROGRE SS	50%
New task		23-06-2026 0:00:00	30-06-2026 0:00:00			PENDING	0%
Designing of Web		01-06-2026 0:00:00	30-06-2026 0:00:00	23-06-2026 0:00:00		IN_PROGRE SS	15%
Development of Web		01-06-2026 0:00:00	30-06-2026 0:00:00	23-06-2026 0:00:00		IN_PROGRE SS	45%
% Compliance		01-05-2026 0:00:00	01-12-2026 0:00:00			PENDING	0%
% Compliance		01-05-2026 0:00:00	01-12-2026 0:00:00			PENDING	0%
Budget Utilization		01-05-2026 0:00:00	01-12-2026 0:00:00			PENDING	0%
Budget Utilization		01-05-2026 0:00:00	01-12-2026 0:00:00			PENDING	0%
% Compliance		01-05-2026 0:00:00	01-12-2026 0:00:00			PENDING	0%
No of sessions		01-05-2026 0:00:00	01-12-2026 0:00:00			PENDING	0%
% improvement in adverse KPI's	Prashant Kumar	01-09-2026 0:00:00	01-02-2027 0:00:00			PENDING	0%
No of systems		01-09-2026 0:00:00	01-02-2027 0:00:00			PENDING	0%
% of project completion on time		01-09-2026 0:00:00	01-02-2027 0:00:00			PENDING	0%
No of Systems/Projects		01-09-2026 0:00:00	01-02-2027 0:00:00			PENDING	0%

Quarterly Review Meeting at Chief Level with Quarterly Report		01-09-2026 0:00:00	01-02-2027 0:00:00			PENDING	0%
Action Against of OFI		01-09-2026 0:00:00	01-02-2027 0:00:00			PENDING	0%
INR Cr		01-09-2026 0:00:00	01-02-2027 0:00:00			PENDING	0%
INR Cr		01-09-2026 0:00:00	01-02-2027 0:00:00			PENDING	0%
No. Of solutions		01-09-2026 0:00:00	01-02-2027 0:00:00			PENDING	0%
No. Of solutions		01-09-2026 0:00:00	01-02-2027 0:00:00			PENDING	0%
No. Of solutions		01-09-2026 0:00:00	01-02-2027 0:00:00			PENDING	0%
No. Of solutions		01-09-2026 0:00:00	01-02-2027 0:00:00			PENDING	0%
Papers accepted		01-09-2026 0:00:00	01-02-2027 0:00:00			PENDING	0%
Papers accepted		01-09-2026 0:00:00	01-02-2027 0:00:00			PENDING	0%
Patents/copy rights submitted		01-09-2026 0:00:00	01-02-2027 0:00:00			PENDING	0%
Number of projects		01-09-2026 0:00:00	01-02-2027 0:00:00			PENDING	0%
Technologies explored		01-09-2026 0:00:00	01-02-2027 0:00:00			PENDING	0%
No Of Professionals Leading AI Projects		01-09-2026 0:00:00	01-02-2027 0:00:00			PENDING	0%

Number of accolades		01-09-2026 0:00:00	01-02-2027 0:00:00			PENDING	0%
No of Hours		01-09-2026 0:00:00	01-02-2027 0:00:00			PENDING	0%
% Compliance		01-09-2026 0:00:00	01-02-2027 0:00:00			PENDING	0%
% Compliance		01-09-2026 0:00:00	01-02-2027 0:00:00			PENDING	0%
No Of GEMBA & Line Walks		01-09-2026 0:00:00	01-02-2027 0:00:00			PENDING	0%
100%		01-09-2026 0:00:00	01-02-2027 0:00:00			PENDING	0%
No of Visit/Gemba & Line Walks		01-09-2026 0:00:00	01-02-2027 0:00:00			PENDING	0%
% compliance		01-09-2026 0:00:00	01-02-2027 0:00:00			PENDING	0%
SQA score		01-09-2026 0:00:00	01-02-2027 0:00:00			PENDING	0%
% compliance		01-09-2026 0:00:00	01-02-2027 0:00:00			PENDING	0%
% compliance		01-09-2026 0:00:00	01-02-2027 0:00:00			PENDING	0%
Budget utilization		01-09-2026 0:00:00	01-02-2027 0:00:00			PENDING	0%
Budget utilization		01-09-2026 0:00:00	01-02-2027 0:00:00			PENDING	0%
% Compliance		01-09-2026 0:00:00	01-02-2027 0:00:00			PENDING	0%
No of sessions		01-09-2026 0:00:00	01-02-2027 0:00:00			PENDING	0%
Task Manager		13-06-2026 0:00:00	07-07-2026 0:00:00	06-06-2026 0:00:00		IN_PROGRE SS	73%
Newer		31-05-2026 0:00:00	23-06-2026 0:00:00	23-06-2026 0:00:00		IN_PROGRE SS	47%

Requirement Gathering		01-06-2026 18:44:03	25-06-2026 18:44:46	01-06-2026 0:00:00		IN_PROGRE SS	78%
development		01-06-2026 0:00:00	23-06-2026 0:00:00	23-06-2026 0:00:00		IN_PROGRE SS	13%
Scheme Sanction RFQ AND P.O.		29-06-2026 0:00:00	29-07-2026 0:00:00			PENDING	0%
LOCO ELECTRONICS	ujjwal	01-06-2026 0:00:00	29-06-2026 0:00:00			PENDING	0%
HAND HELD REMOTE	ujjwal	01-06-2026 0:00:00	29-06-2026 0:00:00			PENDING	0%
Task	user1	12-05-2026 0:00:00	04-06-2026 0:00:00	23-06-2026 0:00:00		IN_PROGRE SS	42%
VMU installation	user1	01-06-2026 0:00:00	29-06-2026 0:00:00			PENDING	0%